WEEKLY PROGRESS REPORT
LOWER PASSAIC RIVER DREDGE PROJECT
May 26, 2014 THROUGH June 1, 2014

To: John Rolfe
From: | Gary Foster
CcC: CH2M HILL: G. Hicks; ]J. Claussen; R. Long, J. Brinkman, J. Hambrick

DMI: W. Potter, R. Law

Date 05/30/14

HABITAT LAYER COMPLETED ON THURSDAY, 05/29/14 AND FOLLOWING
EPA APPROVAL, GLDD DEMOBILIZED EQUIPMENT FROM RM 10.9

~

Hé&S/ Environmental
a. No injuries or OSHA recordable incidents reported this week.

2. Subcontract Status
a. Subcontractors: Great Lakes Dredge and Dock

3. Administrative/Regulatory
a. Refer to Issues and Actions section

4. GLDD - Capping
a. No work was performed on Monday, Memorial Day.
b. Transported final scow loaded with sand to RM 10.9 on Tuesday evening, 05/27.
c. Completed placing habitat layer sand on Thursday, 05/29.
d. Completed cleanup activities and landscaping repairs along shoreline.
e. Discontinued real time turbidity monitoring and removed buoys from the river.

f.  Demobilized equipment from RM 10.9. Last barge went downriver Friday evening.

5. Issues and Actions

a. EPA inspected the habitat layer during low tide on Thursday and provided
concurrence for demobilization of equipment from RM 10.9
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